SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:51AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 814 Const Calendar Day: 46 Date: 20-Jul-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  07:00 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary: Dispute
General Comments
Overcast and cool (AM) Clear and mild (PM) =
*Site visit to check on the status of rebar placement. The plan for the day is to begin placing the East face
of the Bearing Diaphragm. Workers for HS Rebar are: Simon Martinez, Aden Moreno, Walter Godoy,
Brian Hargitt, Ociel Solano, and Johnny Pantoja. The crane operator is Bill Alger and the oiler is John
Savatini.
*On site, the same two workers (Guillermo Limon (4hrs) and Christian Hernandez (4hrs)) are installing the
25mm bars in the North Edge of Girder location that they drilled holes in yesterday. They used Hilti RE500
SD epoxy and had a Kumbota cart and radios as well.
*0830 OBG Staff Meeting
*1000 hrs MEP Conduit conflict at Hinge KW Closure Diaphragm.
*Drafted up a Letter to ABF for Paul Jefferson regarding the Daily Reports for Certified Coatings Company.
«Site visit to observe the progress of placing rebar at Hinge KW. The general layout of the East face of the
Bearing Diaphragm was in and the first of the rebar had been placed. They worked 8 hours today and will
work 8 hours tomorrow.
*| observed five welders working this afternoon on the East end of the W-Line: At the 13W/14W Deck
Drop-In section Steve Davis is welding at PP122.5 BF2, Tran Chau is welding at PP120.6 LS1 and LS2,
and Rick Claiborne is performing weld repairs at A1 and A2.2. On the 12W Corner Assembly Mike
Jimenez is welding at 12W/13W LS3, Jin Pei Wang is welding at W2.1-C1, and Lou Xiao Hua is welding
at 12W W2.1. are welding
| accrued 4 hours of overtime today covering the Contractor's work and performing job related duties.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker FOR JOSE PELCASTRE 5.00 2.00 0.00 7.00 D
Ironworker JUSTIN BACA 5.00 2.00 0.00 7.00 D
Carpenter JNM Tom Messner 8.00 0.00 0.00 8.00 D
Carpenter JNM RALPH GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM DON MCDOWELL 1.00 0.00 0.00 1.00 D
Diary: Dispute
CCO #208 Hinne K Coanrdination 001 N-HKC-000 208
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wilcox, Jason

Diary #: 814

Date: 20-Jul-2012

Friday

Observed 2 ironworkers and 3 carpenters fabricating the SCC and FSHCC mockups at the Burma Rd yard.

Rebar on site for the mockup:

(2) Sheets of Stayform
(39) #6 @ 10’-9”
(4)#5 @ 18-0”
#5 @ 17-2”
(7Y #5 @ 8-7"
4# @ 7-2"
3)#5 @ 69"
(3)#5 @ 6'-8"
(3)#5 @ 3-10”
(54) #5 @ 2'-11"
(14) #5 @ 1'-9”
(6) #4 @ 17'-10"
(6) #4 @ 17'-4”
(6) #4 @ 8'-5"
(12) #4 @ 7'-0”
(36) #4 @ 2'-9”
42)#4 @ 1-7”

CCO-216 Bid Item: 001 0-hrm-ELS.216

AMERICAN BRIDGE/FLUOR, A JV

Hinge K Milestone Issues

4

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
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